

**PROGRAM TO ASSESS CAPACITY NEEDS FOR CDM ACTIVITIES
UNDER THE EU-ACP/UNEP PROJECT**

Malawi Scoping Mission 10-13 August 2009

Day 1: Monday 10 August - Arrival		
Time	Activity	Responsible Person(s)
14.00 – 16.00	Arrival of UNEP Risoe Centre (URC) staff at Lilongwe International Airport and checking into hotel	Shamiso Najira, EAD
16.00 – 18.00	UNDP	Mrs. Etta Mmangisa
Day 2: Tuesday 11 August		
8.30 – 9.30	Meeting with CDM-DNA and Controller for Natural Resources, Energy and Environment at EAD Conference Room	Dr. Y. Ntupanyama Director
9.45 – 10.45	<u>At MDPC Conference Room</u> Ministry of Development Planning and Cooperation Ministry of Industry, Trade and Private Sector Development	Ms. B. Mulaga Deputy Director
10.45 – 12.00	<u>Ministry of Finance:</u> Malawi Promotion Agency (MIPA), Commercial Banks (National Bank of Malawi, Standard Bank, NBS Bank, OIBM, Malawi Savings Bank, First Merchant Bank, Inde Bank, First Discount House)	Mr. C. Simwaka Acting Director of Budgets Ministry of Finance
12.00-13.00	Lunch	
13.00 – 14.00	<u>At Energy Affairs Conference Room:</u> Department of Energy Affairs Department of Mines Ministry of Transport and Public Works	Mr. L.B. Mhango
14.00 – 15.00	<u>At Forestry Conference Room:</u> Forestry Department Department of National Parks and Wildlife Department of Land Resources Conservation	Dr. Kayambazinthu Mrs. N. Mughogho
15.00 - 16.00	<u>Research Institutions:</u> National Commission for Science and Technology Bunda College of Agriculture (World Agroforestry (ICRAF) Chitedze Research Station Natural Resources College Mzuzu University Malawi College of Forestry	Mr. H. Mbeza National Commission for Science and Technology

16.00 -17.00	<u>Project Developers and NGOs:</u> Clinton Hunter Foundation Programme for Basic Energy and Conservation (PROBEC) Hestian Rural Innovation Development CLIOMA Limited Lilongwe City Assembly LonePalm Livestock Consultants BioEnergy Resources Ltd. (BERL) Paladin (Afric) Limited – Kayelekera Uranium Mining National Smallholders Farmers Association of Malawi (NASFAM) Farmers Union of Malawi Total Landcare Malawi Dwangwa Sugar Estate Shayona Cement Company Climate Change Consultants (Dr. A Saka, Mr. D. Warren)	
Day 3: Wednesday 12 August (URC staff fly to Blantyre)		
8.30 – 9.30	Meeting with Department of Climate Change and Meteorological Services at CCMET in Blantyre	Mr. D. Kamdonyo, Director Mr. Gray Munthali, Deputy Director
10.00 – 11:00	Blantyre City Assembly Illovo Sugar (Malawi) Limited Nchalo Sugar Estate MIRTDC Portland Cement Malawi Polytechnic	Mr. Kawiya Blantyre City Assembly
11.00 - 12.00	<u>NGOs and Consultants:</u> Mulanje Mountain Conservation Trust Malawi Environment Endowment Trust Coordination Unit for Rehabilitation of Environment (CURE) Wildlife Environmental Society of Malawi (WESM) Centre for Environmental Policy and Advocacy (CEPA) Climate Change Consultants	Mr. K. Kamanga, CURE
12.00-14.00	Lunch (URC staff drive to Zomba)	
14.30 – 15.30	Chancellor College (Dept. Chemistry, Biology)	Prof. S. Chiotha MES Coordinator

	Masters in Environmental Science (MES) Students Forestry Research Institute of Malawi (FRIM) Zomba City Assembly National Herbarium and Botanical Gardens	
Day 4: Thursday 13 August (URC staff fly back to Lilongwe)		
9.30 – 10.30	<u>Development Partners:</u> Norwegian Embassy World Bank Department of International Development (DFID) Japanese International Cooperation Agency (JICA) German Technical Cooperation (GTZ) United Nations Development Programme (UNDP) British High Commission African Development Bank Food and Agricultural Organization (FAO) World Food Programme (WFP) One Village One Product Secretariat (OVOP)	Mrs. E. Mmangisa, UNDP
10.30 – 11.15	Debriefing meeting with EAD. Next steps for the project towards development of a national work plan.	Dr. Y. Ntupanyama
12.00	URC staff leave for the airport	